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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1, 100-HR-3 Operable Unit Managers Meeting
450 Hills Street, Room 47
April 19, 1990

Meeting Summary/Summary of Commitments and Agreements

1.

Programmatic comments supplied by Ecology are being dispositioned, the
process should be complete in one to two weeks. The strategy document
prepared by DOE-RL may have an impact on the 100-HR-3 Work Plan. Major
changes would be the inclusion of initial inspection of other D and H
Area sources, and the 100-IU-4 Operable Unit. The plan will probably
be revised to incorporate the aggregate area concept. This concept is
partially incorporated in the original plan; full integration of the
aggregate area concept will require moderate to significant effort.

The 100-D ponds, an active TSD Unit, may need to be included in the
100-HR-3 plan.

Agreement: The 60-day response clock for 100-HR-1, 100-HR-3 and 100-DR-1

will start with the receipt of the 100-DR-1 comments from
Ecology.

Action # HR3.2: Due to the extensive changes in the 100-HR-3 Work Plan

necessary to implement the Integration Strategy, an
additional 30-days has been requested by WHC. The request
will be taken under advisement and a response provided

by April 24 (Due Date for 100-DR-1 comments from Ecology).
Action Chuck Cline, Ecology

The dispositions to agency comments on the 100-HR-1 Data Management

Plan have been transmitted to Ecology. It is recognized that the present
DMP is an interim step in reaching a fully acceptable plan. There is

no significant impact to the overall schedule due to changes in this
plan.

The timing of the finalization of the 100-HR-1, 100-HR-3 and 100-DR-1
Work Plans is critical. The date on which plans are finalized determines
the order in which Operable Units receive funding. Care must be taken

to assure that these plans are finalized before 100-BC-1 and 100-BC-5.

Action # HR1.16 WHC will schedule the 100-DR-1 and 100-HR-1 Work Plans

for delivery to Ecology and EPA so that the agencies are
not overloaded with critical path reviews. Action Merl
Lauterbach.

The handling of wastes generated during a RCRA 3004(u) study was
discussed. It is unclear to WHC whether or not the wastes (drilil
cuttings, purge water, etc.) are subject to a 90-day storage limitation.

Action # HR1.17 WHC will prepare a letter to Ecology requesting a position

of RCRA Past Practices study generated wastes. Action
Merl Lauterbach



e

7

22

Unit Manager’s Meeting Agenda
100-HR-1, 100-HR-3 QUs
450 Hills St./Rm 47
Status:
Action Items
Work Plan
Remedial Investigation
Schedule
Issues:

Other Topics:

Agreements and Commitments

Attachment # 2



Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting
April 19, 1990

Name Organization Responsibility Phone

0. Sherwood EPA Unit Manager 509-376-9529
C.5. Cline WDOE Unit Manager, 100-HR-3  206-438-7556
T. Young WDOE Data Management 206-438-7695
J.D. Goodenough DOE-RL/ERD Unit Manager, 100-HR-1  509-376-7087
R. Pressentin DOE-RL/ERD Administrative Assistant 509-376-5983
K.M. Thompson DOE-RL/ERD Unit Manager, IOOjHR-3 509-376-6421
D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969
M.M. Gasser SWEC GSSC for DOE/RL 509-376-9830
W. Staubitz USGS EPA Consultant 206-593-6510
D. Lacombe PRC EPA Consultant 206-624-2692
J.M. Ayres WHC 509-376-3918
R.E. Day WHC 509-376-2499
M.J. Lauterbach WHC Group Leader 509-376-5257
J. Patterson WHC Env. Restoration Programs509-376-0568
R. Peterson WHC HR-3 Groundwater 509-376-5858
F. Roeck WHC RI Coordinator, 100-HR-3 509-376-8819
S.d. Trent WHC Geosciences 509-376-7226
Steve Weiss WHC BC-1, BC-5, DR-1 509-376-1683
W. Wright GAI WHC Consultant 206-883-0777
K.L. Pittman GAI WHC Consultant 206-883-0777
L. Ames PNL HR-3 Coordinator 509-376-2242
E. Moore PNL 509-376-1089



Attachment #4

Commitments/Agreements Status List

100-HR-1/HR-3 Operabie Unit
April 19, 1990

Item No. Action Status
1HR1.12 DOE/WHC are to research and report on Open
progress toward developing a common A common schedule is
schedule for the HR-1, HR-3 and DR-1 being pursued through the
efforts. Action: K.M. Thompson, J.D. integration strategy.
Goodenough and A. Krug An appropriate schedule
showing integration
will be presented at
the May UM Meeting.
HR1.14 WHC will respond to programmatic comments Open
following receipt of the 100-HR-3 Comments will be
comments. Action: A.D. Krug and F.V. dispositioned in one to
Roeck. two weeks (May 4)
HR1.15 Discussions of the revised DMP will be Closed
conducted at the April Unit Managers Brief discussion held
Meeting. Action: DOE/EPA/Ecology by the at the 4/19/90 meeting.
April UM Meeting
HR3.1 WHC will prepare a letter for DOE

transmittal to Ecology that brings the
HR-1, HR-3 and, DR-1 schedules into

parallel,

with a common start date. This

action will allow the 60-day response
clock to start with return of Ecology/EPA
comments to the 100-DR-1 Work Plan.
Concurrence by Ecology will implement

the above action.

Action: Merl

Lauterbach, ASAP
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